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Resumen Castellano (max. 150 palabras)

En este trabajo Fin de master titulado “Gestién de riesgos en proyectos industriales. Aplicacién en el sector de la energial
solar fotovoltaica”, se pretende analizar la aplicacion e importancia de la gestion de riesgos en los proyectos industriales,
asi como su aplicacién directa en un proyecto de instalacion de una planta solar fotovoltaica, en base a las técnicas mas
habituales y normas establecidas para ello, en particular la 1ISO 21500.

Dentro del caso particular de estudio, se expondran y explicaran las fases mas notorias en el proceso de ejecucién del
proyecto de una instalacidn solar fotovoltaica. Se desarrollara la correspondiente gestion de riesgos para dicho proyecto
de acuerdo a la norma teniendo en cuenta los principales procesos que la integran, como son la identificacion, evaluacion,
tratamiento y control de los riesgos, obteniendo asi resultados de dicho analisis y evaluando las posibles conclusiones|
obtenidas del mismo. Finalmente se elaborara un Plan de gestion y control de riesgos para dicho proyecto.

Resumen Inglés (max. 150 palabras)

In this thesis entitled "Risk management in industrial projects. Application in the field of photovoltaic solar energy ", we
try to analyze the application and the importance of risk management in industrial projects, as well as its direct application
in a installation project of photovoltaic solar plant, based on the most common techniques and established standards, in
particular 1SO 21500.

In this particular case of study, the most important phases in the project execution process of a photovoltaic solar
installation will be shown and explained. The corresponding risk management will be developed for this project according
to the standard taking into account the main processes within it, such as the identification, evaluation, treatment and control
of risks, obtaining results for this analysis and evaluating the possible conclusions obtained from them. To conclude, a
Risk Management and Control Plan for this particular project will be drawn.
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